
 

    
 

                  
             

 

    
 
 

         

         

  
     

     
   

            

            

         

             

           

          

            

          

           

            

          

  
      

       
 

   

         

           

         

             

      
 

       

           

            

           

           

           

           

           

            

             

           

           

          

School Renewal Investment Report 

To provide a broader understanding of the ongoing work that is taking place to renew and improve school 
facilities, the following is information about renewal projects happening throughout the Board. 

School Project Start Finish 
Percent 

Complete 

Bishop Macdonell Replace Roof Sections 06/29/26 08/28/26 10% 

Bishop Macdonell AODA Fire Alarm System 06/29/26 08/28/26 10% 

Bishop Macdonell 
Universal Washroom, paint school, and 
convert 110 into sensory space 

06/29/26 08/28/26 10% 

Holy Cross Catholic School Sitework & Addition New Portable 06/29/26 08/28/26 10% 

Holy Cross Catholic School Replace Floor Urinals and Painting 06/29/26 08/28/26 0% 

Holy Cross Catholic School RAAC Repair 06/29/26 08/28/26 10% 

Holy Name of Mary Catholic School Parking Lot Line Painting 06/29/26 08/28/26 0% 

Holy Name of Mary Catholic School Gymnasium Roof 06/29/26 08/28/26 10% 

Holy Trinity Catholic Secondary School Portable Repairs 06/29/26 08/28/26 10% 

Holy Trinity Catholic Secondary School Site Work for Portable 06/29/26 08/28/26 10% 

Holy Trinity Catholic Secondary School Additional Lockers 06/29/26 08/28/26 100% 

Holy Trinity Catholic Secondary School AODA Washroom Alteration 06/29/26 08/28/26 10% 

Holy Trinity Catholic Secondary School New Lighting in Atrium 06/29/26 08/28/26 100% 

Holy Trinity Catholic Secondary School RTU Rehabilitation 06/29/26 08/28/26 100% 

Iona Academy 
New boiler / Generator / Building 
Systems / Soil Remediation Phase 1 of 
3 

06/29/26 08/28/26 10% 

Iona Academy AODA Fire Alarm System 06/29/26 08/28/26 10% 

Notre Dame Catholic High School Replace Heat exchanger 06/29/26 08/28/26 100% 

Notre Dame Catholic High School E-access 06/29/26 08/28/26 0% 

Notre Dame Catholic High School New AC-7 and BAS Upgrade 06/29/26 08/28/26 0% 

Our Lady of Good Counsel Catholic 
School 

AODA Fire Alarm System 06/29/26 08/28/26 10% 

Sacred Heart of Jesus Catholic School Replace Boiler 06/29/26 08/28/26 100% 

Sacred Heart of Jesus Catholic School Staff Washroom 06/29/26 08/28/26 10% 

Sacred Heart of Jesus Catholic School RAAC Repairs 06/29/26 08/28/26 10% 

Sacred Heart of Jesus Catholic School School Ladder 06/29/26 08/28/26 100% 

Sacred Heart Catholic School AODA Fire Alarm Upgrades 06/29/26 08/28/26 10% 

St. Andrew's Catholic School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Andrew's Catholic School Parking Lot Line Painting 06/29/26 08/28/26 10% 

St. Anne Catholic School Sitework for new portable 06/29/26 08/28/26 10% 

St. Anne Catholic School New HVAC units for 2005 Addition 06/29/26 08/28/26 10% 

St. Anne Catholic School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Finnan's Catholic School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Finnan's Catholic School Gas System Integrity 06/29/26 08/28/26 10% 



    
 

    
 
 

          

           

             

              

            

     
     

    
   

     
     

 
   

            

           

               

          

          

          

            

               

          

            

            

            

           

    
 

          

    
 

     

          

           

           

           

          

         

             

          

            

            

            

              

           

          

               

            

          

          

School Renewal Investment Report 

School Project Start Finish 
Percent 

Complete 

St. Finnan's Catholic School Room 111 RHC 06/29/26 08/28/26 10% 

St. Francis de Sales Catholic School Controls Upgrade 06/29/26 08/28/26 10% 

St. Francis Xavier Catholic High School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Francis Xavier Catholic High School Upgrade pane, new AHU 3 06/29/26 08/28/26 0% 

St. Francis Xavier Catholic School AODA Fire Alarm System 06/29/26 08/28/26 0% 

St. Francis Xavier Catholic School 
RTU Replacement and BAS Upgrades 
Phase 1 of 2 

06/29/26 08/28/26 10% 

St. John Bosco Catholic School 
Refurbish Kindergarten yard – tree 
cleanup 

06/29/26 08/28/26 0% 

St. John Bosco Catholic School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. John Catholic High School Elevator Roof Replacement 06/29/26 08/28/26 10% 

St. John Catholic High School Flooring and walls in former chapel area 06/29/26 08/28/26 100% 

St. John Catholic High School Locker replacement 06/29/26 08/28/26 0% 

St. John Catholic School Sensory Room Renovations 06/29/26 08/28/26 10% 

St. John Catholic School New Gymnasium RTU 06/29/26 08/28/26 10% 

St. John Paul II Catholic School RAAC Replacement 06/29/26 08/28/26 10% 

St. John Paul II Catholic School New HVAC System – phase 1 06/29/26 08/28/26 0% 

St. Joseph Catholic Secondary School Flagpole 06/29/26 08/28/26 10% 

St. Joseph Catholic Secondary School New hot water boiler 06/29/26 08/28/26 100% 

St. Joseph Catholic Secondary School New Ladder for roof 06/29/26 08/28/26 100% 

St. Joseph Catholic Secondary School Replace Stage Fire Curtain 06/29/26 08/28/26 10% 

St. Joseph Catholic Secondary School New exhaust/return fan 06/29/26 08/28/26 100% 

St. Joseph Catholic School 
(Gananoque) 

AODA Fire Alarm System – Devices only 06/29/26 08/28/26 10% 

St. Joseph Catholic School 
(Gananoque) 

Controls Upgrade 06/29/26 08/28/26 5% 

St. Joseph Catholic School (Toledo) Fence Yard 06/29/26 08/28/26 10% 

St. Joseph Catholic School (Toledo) Blinds for Classrooms 06/29/26 08/28/26 100% 

St. Jude Catholic School Septic System Rehabilitation 06/29/26 08/28/26 100% 

St. Luke Catholic High School Replace Perimeter Flashing 06/29/26 08/28/26 100% 

St. Luke Catholic High School RAAC Repairs 06/29/26 08/28/26 10% 

St. Mark Catholic School Yard Drainage 06/29/26 08/28/26 10% 

St. Mary Catholic High School AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Mary Catholic High School Roofing Project 06/29/26 08/28/26 10% 

St. Mary Catholic High School Room 223 Millwork Renovation 06/29/26 08/28/26 10% 

St. Mary Catholic School (CP) AODA Fire Alarm System 06/29/26 08/28/26 10% 

St. Mary Catholic School (CP) Rear Doors/Exterior Brick Repair 06/29/26 08/28/26 10% 

St. Mary Catholic School (CP) RTU 2 and RTU 3 Restoration 06/29/26 08/28/26 0% 

St. Mary Catholic School (Chesterville) Cladding Phase 2 06/29/26 08/28/26 10% 

St. Mary-St. Cecilia Catholic School RAAC Repairs 06/29/26 08/28/26 10% 

St. Matthew Catholic Secondary School Patch Roof – Sections 2.1 & 2.2 06/29/26 08/28/26 10% 

St. Matthew Catholic Secondary School New Hot Water Boiler 06/29/26 08/28/26 100% 

St. Michael Catholic High School Flagpole Project 06/29/26 08/28/26 10% 

St. Michael Catholic High School Chiller Work 06/29/26 08/28/26 40% 



    
 

    
 
 

            

           

           

            

           

        

           

 
 
 

School Renewal Investment Report 

School Project Start Finish 
Percent 

Complete 

St. Michael Catholic High School Parking Lot Line Painting 06/29/26 08/28/26 0% 

St. Patrick Catholic School Sitework for new portables 06/29/26 08/28/26 10% 

St. Patrick Catholic School AODA Fire Alarm System 06/29/26 08/28/26 100% 

St. Peter Catholic School Parking Lot Line Painting 06/29/26 08/28/26 10% 

St. Thomas Aquinas CHS-Russell Replace Gym Divider Wall 06/29/26 08/28/26 0% 

St. Thomas Aquinas CHS-Russell E-access 06/29/26 08/28/26 0% 

St. Thomas Aquinas CHS-Russell AODA Fire Alarm System 06/29/26 08/28/26 100% 


